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CHAPTER 10. AS-BUILT DRAWINGS 
 
10.1 Purpose.  A set of drawings, which depicts the actual as-built conditions of the completed construction, 
provides the user with a permanent record of each project feature.  These working as-built drawings will 
typically be red lined mark ups of two sets of the Construction plans, (one for use by the Contractor 
and one for use by the Government).  The working As-built drawings must be reviewed at least 
monthly by the Resident Engineer in conjunction with the approval of progress payments.  The 
contract requires the Systems Contractor to prepare, maintain and deliver to the Government a set of 
redlined, record drawings, which show the actual as-built conditions of the construction phases.  After 
Government review and approval, these marked-up drawings will be sent to the contractor who will produce 
three copies of a final set of as-built drawings.  One set for the Corps of Engineers,  one for the User or 
Owner, and one for the Systems Contractor who must also keep a permanent set of as built drawings.  
 
10.2 Procedure.  The as-built drawing procedure has three steps.   
 

a.  All changes, no matter how minor as well as all clarifications, are entered into a change database and 
recorded by the Systems Contractor on two sets of redlined or record drawings.  Changes and clarifications 
refer to shop drawings, field ECP’s, change orders, modifications, and RFI’s which have been reviewed and 
approved by the Government. 
 

b.  Redlined drawings must be transferred to the Architect-Engineer for configuration management 
verification, baseline comparison, entry into the CADD system, and creation of a reproducible set of 
drawings labeled As-Built Drawings. 
 

c. When as-built drawings are completed and approved by the Government, the entire set is then sent to 
the Systems Contractor to use during the systemization and operations phases of the contract.  OSC  policy 
and procedures establish storage, updating, and maintaining of as-builts in the data control center during 
these phases. 
 
10.3 Systems Contractor Responsibilities. 
 

a.  The Systems Contractor will maintain a drawing card file or computer database to log changes 
(revisions) to the contract drawings.  An RFI number, ECP number, Change Order number, letter number, 
and report number, etc., must be cited.  The Systems Contractor will maintain, throughout the systemization 
phase, a separate set of redlined, full-size, marked-up drawing set that fully indicates the current status of 
facilities under construction.  The redlined drawings depict all current variations/deviations from the contract 
drawings, including optional materials, and the required coordination between trades.  These variations will 
be shown in the same general detail as that used in the initial contract drawings.  These drawings will be 
available for Government review.  At 30-day intervals, the redlined prints will be reviewed and, at the 
Contracting Officer’s discretion, submitted for update. These redlined drawings then are used to prepare as-
built drawings at the completion of each major system within the construction and installation of equipment 
phases.  The as-built drawings are part of the permanent facility records for maintenance, operations, and 
modification activities, in addition to systemization and operation activities.  
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b.  The Systems Contractor will physically update the redlined drawings to incorporate revisions and on a 

monthly basis submit them and the drawing card or database listing for review.  Changed information on the 
actual redlined drawing will be as needed, but due to magnitude of changes may not be required each month. 
 In lieu of actual redlined updates for minimal revisions, the Systems Contractor will submit, monthly, only 
the copy of his drawing card or database, which lists the acknowledged changes not yet, incorporated onto the 
redlined drawings. 
 

c.  When a drawing is updated for a given period, the Systems Contractor will submit a single full-sized 
sepia of the drawing to the Corps of Engineers for review as part of the monthly contract update.  The Corps 
of Engineers will keep the redlined drawings and will be responsible for its own reproduction requirements. 
 

d.  The Corps of Engineers will notify the Systems Contractor of any errors or omissions to include on the 
revised redlined drawings.   
 

e. Final As-built drawings – the contract specifications will require the Contractor’s project 
schedule to show separate activities with realistic payment amounts for preparation of the final as- 
built drawings after the completion of specific phases of work (foundations, utilities, structural steel, 
etc. as appropriate for the project).  Compliance and delivery of the final as-built drawings will be 
enforced through the approval of progress payments.  Also, the quality of the final as-built drawings 
will be reflected in the construction contractor’s performance evaluation. 
 
 f. Transfer to Customer – the completed final as-built drawings, in the required media, format 
and quantities, will be provided to the customer within 60 days after project transfer.  (The 60-day 
period satisfies the requirement in Army Regulation 415-15, Army Military Construction Program 
Development and Execution).  The 60-day period includes time for final drawings preparation by the 
Contractor, Government review, and correction by the Contractor.  
 
Final delivery of the redlined drawings takes place after each major building or system is completed or 
installed.  Approval will be on final delivery. 
 
10.4 Configuration Management/Architect-Engineer Responsibilities.  When the construction phases of the 
contract are finished, a complete set of marked-up and approved redlined drawings will be turned over to the 
Architect-Engineer.  The changes will be transferred to the permanent computer-aided design and drafting 
(CADD) drawing file and labeled as as-built conditions. 
 
The site plans, building plans, cross sections and elevations, schedules, and all other portions of the drawings 
including location of mechanical service, utility lines and outlets, will be revised to provide a clear under-
standing of the as-built facility.  As-built drawings, together with as-built construction specifications, final 
shops drawings, and the design analysis will be furnished to the using activity.  The Government will provide 
approved as-built drawings to the Systems Contractor at the beginning of the systemization phase.  Drawings 
must be developed on a CADD system compatible with the Interactive Graphics Exchange Standards. 
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10.5 Systems Contractor Responsibilities During Systemization and Operations.  (IGES).  The Systems 
Contractor will develop and implement a procedure to maintain as-built drawings throughout the 
Systemization and Operations phases (including all implemented construction modifications).  This 
procedure will be described in the Data Control Plan. 
 
All changes executed during the contract systemization and/or operation phases must be coordinated through 
the FCCB/CCB and the Architect-Engineer for approval/concurrence and configuration management 
consideration.  An as-built procedure for these phases is the responsibility of OSC.  


